

Shallow Ford Construction Co., Inc.

P.O. Box 3685
Temple, Texas 76505
Telephone: (254) 778-5244
Fax: (254) 778-4429

PROPOSED CHANGE ORDER

Number: **3R**
Project: North Drive Improvements
Date: June 28, 2005
Page: 1 of 1

To: Mr. Dennis Kleppe
City of Taylor, Texas
400 Porter Street
Taylor, Texas 76574

Telephone: (512) 352-3633
Fax: (512) 352-8483
Job Name: North Drive Improvements
Location: Taylor, Texas

We hereby agree to make the change(s) specified below:

Proposal for the following: Relocate 16" D.I.P. water main per instructions Dennis Kleppe & Casey Sledge.

<u>ITEM</u>	<u>ITEM DESCRIPTION</u>	<u>QTY.</u>	<u>UNITS</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
1	Reroute 16" D.I.P. Pressure Pipe	200	LF	\$75.00	\$15,000.00
2	Furnish & Install 16" DIMJ 45 Bends	6	EA	\$1,428.00	\$8,568.00
3	Install 16" Pipe Through Existing 24"	85	LF	\$55.00	\$4,675.00
4	Furnish & install 16" DIMJ Long Sleeves	2	EA	\$1,236.00	\$2,472.00
5	Furnish & Install 6" Concrete Cap	60	LF	\$31.00	\$1,860.00

TOTAL REQUESTED ADD FOR CHANGE ORDER: \$32,575.00

ADDITIONAL CALENDAR DAYS REQUESTED:

15 10/22/05

Net Change: **\$32,575.00**

NOTE: This Change Order becomes part of and in conformance with the existing contract.

Shallow Ford Construction Co., Inc.

SFC Authorized
Signature:

Dwayne C. Ordher
Dwayne C. Ordher, Vice-President

Date: *28 June 2005*

Previous Contract
Amount:

Revised Contract
Amount:

ACCEPTANCE:

The above change is hereby added to (~~deducted from~~) the consideration named in the Contract dated July 29, 2004 between Shallow Ford Construction Co., Inc. and City of Taylor, Texas. This document is supplement to the Contract herein referred to, and all provisions of the Contract as originally executed except as herein specifically supplemented or amended shall remain in full force and effect.

Signature: _____

Title: _____

Date: _____

Shallow Ford Construction Co., Inc.

P.O. Box 3685
 Temple, Texas 76505
 Telephone: (254) 778-5244
 Fax: (254) 778-4429

PROPOSED CHANGE ORDER

Number: **4**
 Project: North Drive Improvements
 Date: June 28, 2005
 Page: 1 of 1

To: Mr. Dennis Kleppe
 City of Taylor, Texas
 400 Porter Street
 Taylor, Texas 76574

Telephone: (512) 352-3633
 Fax: (512) 352-8483
 Job Name: North Drive Improvements
 Location: Taylor, Texas

We hereby agree to make the change(s) specified below:

Proposal for the following: Revised Headwall @ 42" RCP.

ITEM	ITEM DESCRIPTION	QTY.	UNITS	UNIT PRICE	AMOUNT
Extra	Additional Headwall: 9.72 CY Additional Concrete (rev. 15.55 CY minus orig. 8.53 CY = 9.72 CY)	9.72	CY	\$492.00	\$4,782.24
Extra	Pump Truck (orig. headwall could be placed directly from ready-mix truck)	1	LS	\$720.00	\$720.00
					\$0.00
					\$0.00


TOTAL REQUESTED ADD FOR CHANGE ORDER: \$5,502.24

ADDITIONAL CALENDAR DAYS REQUESTED: 15 5 D.K.

Net Change: **\$5,502.24**

NOTE: This Change Order becomes part of and in conformance with the existing contract.

SFC Authorized
Signature:

Shallow Ford Construction Co., Inc.

 Dwayne C. Ordner, Vice-President

Previous Contract
Amount:

Revised Contract
Amount:

Date: 28 June 2004

ACCEPTANCE:

The above change is hereby added to (~~deducted from~~) the consideration named in the Contract dated July 29, 2004 between Shallow Ford Construction Co., Inc. and City of Taylor, Texas. This document is supplement to the Contract herein referred to, and all provisions of the Contract as originally executed except as herein specifically supplemented or amended shall remain in full force and effect.

Signature: _____

Title: _____

Date: _____

Shallow Ford Construction Co., Inc.

P.O. Box 3685
 Temple, Texas 76505
 Telephone: (254) 778-5244
 Fax: (254) 778-4429

PROPOSED CHANGE ORDER

Number: **5**
 Project: North Drive Improvements
 Date: June 28, 2005
 Page: 1 of 1

To: Mr. Dennis Kleppe
 City of Taylor, Texas
 400 Porter Street
 Taylor, Texas 76574

Telephone: (512) 352-3633
 Fax: (512) 352-8483
 Job Name: North Drive Improvements
 Location: Taylor, Texas

We hereby agree to make the change(s) specified below:

Proposal for the following: Add Area Drain with Concrete "Bowl" @ Johnson Drive

ITEM	ITEM DESCRIPTION	QTY.	UNITS	UNIT PRICE	AMOUNT
1	Add Area Drain	1.00	EA	\$1,550.00	\$1,550.00
2	Add 12" HDPE	25	LF	\$40.00	\$1,000.00
3	Add Concrete "Bowl"	75	SF	\$13.00	\$975.00
					\$0.00

TOTAL REQUESTED ADD FOR CHANGE ORDER: \$3,525.00


ADDITIONAL CALENDAR DAYS REQUESTED: 5

Net Change: **\$3,525.00**

NOTE: This Change Order becomes part of and in conformance with the existing contract.

Shallow Ford Construction Co., Inc.

SFC Authorized
Signature:


Dwayne C. Ordner, Vice-President

Date: 28 June 2005

Previous Contract
Amount:

Revised Contract
Amount:

ACCEPTANCE:

The above change is hereby added to (~~deducted from~~) the consideration named in the Contract dated July 29, 2004 between Shallow Ford Construction Co., Inc. and City of Taylor, Texas. This document is supplement to the Contract herein referred to, and all provisions of the Contract as originally executed except as herein specifically supplemented or amended shall remain in full force and effect.

Signature: _____

Title: _____

Date: _____