July 1, 2003

Mr. Chip Boyd

KB Home, Inc.

11911 Burnet Road

Austin, Texas  78758

Fax:
(512) 795-6181

RE:  List of Deficiencies from 6/30/03 Walk-Through of Northpark, Phase I

Dear Chip:

City of Taylor staff met with representatives of KB Home, Inc., C.C. Carlton Industries, Inc. and Haynie Consulting, Inc. on June 30, 2003 to inspect the public improvements for Phase I of the Northpark subdivision.  At the time of those inspections, the following construction items remained to be completed:

1. Grade ditch to drain at downstream end of culvert under Northpark Blvd. at intersection with FM 397.  (See Sheet 23 in plans.)

2. Install traffic signage and markings per Revision #4, Sheet 9.

3. Several curb inlets could not be inspected because construction had not been completed.  Inform staff when those inlets are ready to be inspected (i.e., when forms have been removed and inverts poured).  In general, all inlets need to be cleaned out.

4. Dry Utilities

· Set up density testing for dry utility trenches and coordinate with the City’s inspector.  As detailed in the preconstruction meeting, the City of Taylor requires utilities trenches in public easements outside of R.O.W. to be compacted to 95% of standard proctor density.

· Per KB Home rep, electricity for the whole site will be available in approximately 3 weeks.  All underground utilities have already been laid.

5. Channel Verifications

· Questions were raised concerning depth of channel flow lines relative to adjacent property elevations.  (For example, Channel ‘A’, Sta 11+75 – the flow line should be approximately 4’ below the street centerline.  See Sheet 58.)

· Capacity of Channel ‘A’ at the bend near Sta 18+00 was questioned.  100-yr flow must be contained within easement.  

· We will accept as-built channel capacity calculations that establish that projected flows will be contained within the drainage easements.

6. Extend detention pond berm to designated overflow point into existing channel on the west side of the property.

7. Slope retention blankets shall be installed per manufacturer’s recommendations.  This includes trenching all exposed edges of the blankets.

8. Grass establishment in channels.  Contractors are in the process of placing sod in some areas.  C.C. Carlton reps indicated that broadcast seeding would occur in all other areas.  Submit watering methods and schedules to the City.

9. Clean out weep holes installed in the concrete in Channel ‘B’.  Some holes were also apparently patched over.

10. Install concrete pads around corporation stop risers per Detail “W-08”, Sheet 84.  Pads that will eventually coincide with or abut future sidewalks should be set at the appropriate grade to be flush with the sidewalk.

11. Replace the leaking 2” valve for the 2” flush located along TH Johnson Dr. on the west side of the box culvert.

12. Install valve extensions so that operating nuts are within 3 feet of surface.

13. Check all meter boxes, they shall be adjusted so that the stops are as follows:

· No greater than 3” (three inches) from street side of meter box: and

· No less than 6” (six inches) clearance to top of box when closed; and

· Squared to box.

14. Remove foreign material from manhole covers, clean top of cover.  Both storm and WW.

15. Locate and set corporation stop riser on Yosemite, Block Q, Lots 31 and 32.

16. Wipe the inside of the WW manhole, Line ‘B’, Yosemite, Sta 14+54.

17. Being manhole top to grade and wipe WW line “F” Sta 2+20.85.

18. Pour inverts in storm sewer manholes.

19. Locate corporation stop riser and adjust to grade, intersection of Yosemite and King’s Canyon.

20. Reset valve cover along King’s Canyon, adjacent to Block Q, Lot 24 (on 8” line that stubs out to east property line).

21. Locate FH valve and adjust to grade, intersection of King’s Canyon and Big Bend.

22. Straighten sanitary service stack, Block G, Lots 11 and 12, Great Basin.

23. Straighten sanitary service stack, Block G, Lots 13 and 14, Great Basin.

24. Straighten sanitary service stack, Block G, Lots 4 and 5, Yosemite.

We intend to place the acceptance of the public improvements for Northpark Phase I on the July 10, 2003 City Council Agenda.  Along with the completion of the construction items listed above, the maintenance bond and record drawings are required prior to acceptance of the public improvements.  If for some reason not all of these items can be completed before the meeting on July 10, please inform us so that we can postpone the Council item until the July 22, 2003 meeting.  

Please note that credits to the sewer impact fees have not been worked out with the City of Taylor yet.  This will not delay acceptance of the public improvements, but could delay issuance of building permits.  

Please call me at (512) 352-3633 if you have any questions.

Yours truly,

David Simons

Capital Projects Manager

Cc:
Frank Salvato, City of Taylor


Steve Guerra, C. C. Carlton Industries, Fax (512) 476-4286


Tim Haynie, Haynie Consulting, Fax (512) 837-9463

