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June 12, 2003 Meeting

	Agenda Item#:______4_______                   Department:___Public Works___
Resolution / Ordinance #__________

Agenda Item:

Authorize an Amendment to the Design Contract for Sloan Street.




	RECOMMENDATION: 

· Approve the amendment to the Sloan Street design contract with PBS&J, Inc. in the amount of $26,500.

DESCRIPTION/JUSTIFICATION:
The design firm of PBS&J, Inc. has submitted a proposal to the City of Taylor to complete the design of the Sloan Street Project (2nd to Lake).  Staff halted PBS&J’s work on this project in 2000 because of funding issues.  The scope of the amended contract includes:

· Rehabilitate and widen Sloan St from 2nd St to Lake Dr.  Completely failed sections of street will be fully reconstructed, but some recycle in place will be utilized where possible as a cost saving measure.  Adjust street alignment as necessary to minimize conflicts with existing trees.

· Replace water and sanitary sewer main lines and services.

· Construct a 4-foot sidewalk on one side of the street

· Construct a storm drainage system between 4th St. and 2nd St.

· Conduct a public meeting to initiate project construction.

FINANCIAL/BUDGET:

PBS&J’s proposal includes $26,550 in additional fees (see attached).  These fees include $32,650 to finalize the design, $4,000 for additional surveying, a $16,100 deduction for removal of construction phase services, and miscellaneous other items totaling $6,000.  With these additional fees, the original contract amount of $107,800 will rise to $134,350.  PBS&J’s previous billings total $75,948, therefore $58,402 would remain to be billed on the amended contract.

The $32,650 additional fee for the final design phase includes $16,450 for restarting the contract (to cover inflation, file retrieval, and reassigning staff), $3,000 for a site reassessment, and $13,200 for additional design services.  

The funds for the design and construction of Sloan Street come from the 1998 G.O. bonds and a future C.O. bond issue to cover the construction of the utilities that are associated with this project.  The current total amount of 1998 G.O bond funding allocated to the Sloan Street project is $652,670.  The target total budget for this project is approximately $920,000.
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